



CITY OF OTHELLO 2027 PERIODIC UPDATE: CONSOLIDATED UPDATE SCHEDULE – JAN 2026

			2026												2027					
Phase/Task			J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J
Phase 5: Draft Comprehensive Plan																				
5.1	Land Use Element	Spring - Summer 2026																		
5.2	Transportation Element	Summer 2026																		
5.3	Capital Facilities & Utilities Elements	Summer 2026																		
5.4	Housing Element	Spring - Summer 2026																		
Other																				
5.5	Policy Framework	Spring 2026																		
5.6	Parks & Recreation Element	Summer/Fall 2026																		
5.7	Economic Development Element	Summer/Fall 2026																		
5.8	Resilience & Environment Element	Summer/Fall 2026																		
Phase 6: Final Draft of Comprehensive Plan																				
6.1	Plan Edits	Early 2027																		
6.2	Plan Formatting & Graphics	Early/Mid 2027																		
Phase 7: Development Regulations Update																				
7.1	Development Regs Checklist	Early 2026																		
7.2	Draft updates to meet GMA	Late 2026																		
7.3	Draft recommendations for further updates	Late 2026																		
7.4	Ordinance/SEPA	Late 2026/Early 2027																		
Phase 8: Adoption																				
8.1	Agency Reviews	Early 2027																		
8.2	SEPA	Spring 2027																		
8.3	60-Day Notice	Spring 2027																		
8.4	Public Hearings	Spring 2027																		
8.5	Final Adoption	Jun 2027																		

